
 

 

 

Ref No:2024-25/0181             10th April,2025 

PRESS RELEASE  

Current Status and progress of NH 75 from B.C. Road to Donigal and Donigal to 
Maranahalli segment. 

The Kanara Chamber of Commerce & Industry (KCCI), Mangaluru, has been 
actively advocating for the expedited completion of the four-laning of National Highway 
75 (NH 75), a critical infrastructure project that has faced numerous technical and 
bureaucratic hurdles over the years. The delays have significantly impacted EXIM trade 
and commuters, with monsoon-related landslides causing frequent disruptions and 
blockages. For over a decade, these challenges have persisted, prompting KCCI to 
engage proactively with policymakers, including Shri Veerendra Heggade, Member of 
Rajya Sabha, and Capt. Brijesh Chowta, Member of Parliament, Dakshina Kannada 
District, as well as state and central government authorities. 

Over the past two years, KCCI has rigorously pursued this matter through 
personal interactions and formal representations, urging MP Capt. Brijesh Chowta and 
Shri Nitin Gadkari, Minister of Road Transport and Highways of India, to expedite the 
completion of the four-laning project from B.C. Road to Sakleshpur. As per the latest 
updates, the project is expected to reach significant milestones by May 2025. 

Current Status of NH 75 Project: 
 

NHAI Hassan Division 

1. Addahole to Maranahalli (10 km Stretch) – A crucial segment connecting the 

ghat section, currently 80% complete with four-lane concrete roads. 
2. Challenges and Resolutions – Several technical hurdles have been addressed 

efficiently by the National Highway Authority Project Directors, Hassan. 
3. Ghat Section Constraints – A 600-meter stretch will remain two-lane due to 

geographical limitations. However, plans are underway to construct a larger-
span bridge to maintain four-lane continuity. 
 

NHAI Mangaluru Division 

1. B.C. Road to Gundya – Major works, including flyovers, are nearing completion, 
with the exception of the Nelyadi flyover. 

2. Projected Completion – According to reliable sources and EXIM trade feedback, 
90-95% of this section is expected to be completed by May 2025. 

3. Challenges – Small stretches with granite rock deposits are being addressed on 
priority. 
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4. Full Project Completion – While service roads and other works are anticipated 
to be completed by June 2026, all main stretches will be open for two-lane 
traffic by May 2025. This will facilitate smoother movement of cargo, particularly 
containerized shipments from Bengaluru and Hosur to the New Mangalore Port 
Authority (NMPA), boosting EXIM trade and tourism across Dakshina Kannada, 
Uttara Kannada, and Udupi districts. 

Economic and Regional Impact 

The completion of this project is expected to significantly enhance trade, 
tourism, hospitality, healthcare, education, and port-related activities, leading to 
substantial economic benefits for the region. Moreover, the improved connectivity will 
create employment opportunities and promote regional development. 
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KCCI remains optimistic about the timely completion of this project and will 
continue to support initiatives that contribute to regional growth and prosperity. 

Thanking You.  

                 Yours faithfully,  
                       For KANARA CHAMBER OF COMMERCE & INDUSTRY 

  
        
 
                 ANAND G. PAI 
                            DIRECTOR / PRESIDENT 
                                      DIN 00553749 
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